

Sprint Retrospective Summary

Project 1 - Internal Feedback App

Sprints Covered: 1 and 2

What Went Well

- * Successfully implemented core recognition features by end of Sprint 2.
- * Collaboration between Product Owner and Developer was smooth with minimal blockers.
- * User Stories were appropriately sized, enabling consistent progress.
- * Daily standups helped maintain transparency and adapt priorities quickly.
- * The Kanban board (Monday.com) improved visibility for all stakeholders.

What Didn't Go Well

- * Sprint 1 saw delays in backend setup due to authentication integration challenges.
- * Retrospectives lacked structure initially - actions from Sprint 1 weren't clearly followed up in Sprint 2.
- * Test coverage was not enforced until Sprint 2, leading to rushed unit testing later.

Improvements/Action Items

- * Implement a formal DoD checklist in Monday.com to track test coverage and code review.
- * Schedule pre-sprint grooming earlier to avoid last-minute clarifications.
- * Introduce capacity planning during Sprint Planning to better account for upcoming PTO or holidays.