

Sprint Retrospective - Sprints 1 & 2

Project 3: DevOps Automation Dashboard

Sprint 1

- What went well:
 - CI/CD pipeline integration was completed with minimal blockers.
 - Slack alerts for failed builds increased response time to incidents.
- What could be improved:
 - Deployment script had inconsistent behavior in staging environment.
 - Lack of clarity on metric thresholds for alerts.
- Action Items:
 - Refactor deployment script and standardize error handling.
 - Define clear SLO/SLIs for build failures and latency metrics.

Sprint 2

- What went well:
 - Implemented real-time dashboard for incident tracking.
 - Internal stakeholders praised visibility on lead time for changes.
- What could be improved:
 - Story point estimation drifted from actual workload.
 - Incomplete documentation delayed QA validation.
- Action Items:
 - Review and refine backlog items before grooming.
 - Integrate Confluence auto-linking for PRs and documentation.