

Change Project Name								
Change Project Owner								
Change Communication Approver								
Last Update								
Phase	Communication / Event	Estimated Date	Status	Targeted Stakeholders	Reason for Communication	Methods of Communication	Key Messaging	Communication Copy
Assessment & Planning	Change Announcement	7/17/25	Sent	All Staff	Inform employees of upcoming changes	Email, All-Hands meeting	Change is coming to improve service speeds	See "Email-001.docx"
	Stakeholder Survey Invitation	7/19/25	Sent	IT Team, Managers	Get feedback on needs & expectations	Email, SurveyMonkey	Your input shapes our new system	See "Survey-invite.docx"
Implement Change	Training Schedule Release	8/10/25	Drafted	Tier 1 Analysts	Prepare staff to use new tools	Email, Intranet Post	Training mandatory next week	See "Training-Plan.pdf"
	Go-Live Reminder	11/30/25	Scheduled	All Staff	Remind staff of cutover date	Slack, Email	New System goes live on Monday.	See "GoLive-Reminder.docx"
Post - Implementation	Feedback Request	12/10/25	Planned	All Users	Collect feedback to address issues	Email, Google Form	Help us improve even more	See "Feedback-Form-Link"