

Task name		Status	Predecessor	July 2025										August 2025				September 2025				October 2025				November 2025				December 2025				January 2026				February 2026				March 2026	
				6-12 (28w)	13-19 (29w)	20-26 (30w)	27-2 (31w)	3-9 (32w)	10-16 (33w)	17-23 (34w)	24-30 (35w)	31-6 (36w)	7-13 (37w)	14-20 (38w)	21-27 (39w)	28-4 (40w)	5-11 (41w)	12-18 (42w)	19-25 (43w)	26-1 (44w)	2-8 (45w)	9-15 (46w)	16-22 (47w)	23-29 (48w)	30-6 (49w)	7-13 (50w)	14-20 (51w)	21-27 (52w)	28-3 (1w)	4-10 (2w)	11-17 (3w)	18-24 (4w)	25-31 (5w)	1-7 (6w)	8-14 (7w)	15-21 (8w)	22-28 (9w)	1-7 (10w)					
1	Help Desk Software Implementation			Help Desk Software Implementation 07/14/2025 - 12/12/2025																																							
1.1	Initiation Phase			Initiation Phase 07/14/2025 - 07/21/2025																																							
1.1.1	Define Buseiness Need	Done	1.1																																								
1.1.2	Develop Project Charter	Done	1.1.1																																								
1.1.3	Obtain Sponsor Approval	Done	1.1.2																																								
1.1.4	Kick-Off Meeting	Done	1.1.3																																								
1.2	Planning Phase			Planning Phase 07/21/2025 - 08/05/2025																																							
1.2.1	Conduct Stakeholder Interviews	In progress	1.1.4																																								
1.2.2	Gather & Document Requirements	Open	1.2.1																																								
1.2.3	Finalize Requirements & Scope	Open	1.2.2																																								
1.2.4	Draft initial project schedule	Open	1.2.3																																								
1.3	Design Phase			Design Phase 08/05/2025 - 08/26/2025																																							
1.3.1	Design System Architecture	Open	1.2.4																																								
1.3.2	Create UI mockups	Open	1.3.1																																								
1.4	Development Phase			Development Phase 08/26/2025 - 10/28/2025																																							
1.4.1	Backend Development	Open	1.3.2																																								
1.4.2	Frontend Development	Open	1.4.1																																								
1.4.3	Integrate with Internal Systems	Open	1.4.2																																								
1.5	Testing Phase			Testing Phase 10/28/2025 - 11/25/2025																																							
1.5.1	Unit Testing	Open	1.4.3																																								
1.5.2	User Acceptance Testing	Open	1.5.1																																								
1.5.3	Fix Bugs from UAT	Open	1.5.2																																								
1.6	Deployment			Deployment 11/25/2025 - 12/03/2025																																							
1.6.1	Prepare Deployment Plan	Open	1.5.3																																								
1.6.2	Migrate Data	Open	1.6.1																																								
1.6.3	Go/No-Go Meeting	Open	1.6.2																																								
1.6.4	Go Live	Open	1.6.3																																								
1.7	Close-Out			Close-Out 12/03/2025 - 12/12/2025																																							
1.7.1	Post-Launch Support	Open	1.6.4																																								
1.7.2	Collect Lessons Learned	Open	1.7.1																																								