

ID	Risk Description	Category	Impact	Likelihood	Mitigation Strategy	Owner	Status
R-001	Key stakeholder becomes unavailable during requirements gathering.	Stakeholder	High	Medium	Identify backup stakeholders; schedule early interviews.	Project Manager	Open
R-002	Backend integration with legacy systems may fail.	Technical	High	High	Schedule early integration testing; involve senior devs.	Dev Lead	Open
R-003	Timeline slippage due to underestimation of UI design complexity.	Schedule	Medium	Medium	Add buffer to design phase; review designs in sprints.	UX Lead	Open
R-004	Data migration results in loss of existing support ticket history.	Data	High	Low	Perform test migrations; back up all data.	IT Admin	Open
R-005	End users resist adopting the new help desk system.	Change Management	Medium	High	Provide user training and clear communication on benefits.	PMO / Comms	Open
R-006	Scope creep due to stakeholder feature requests	Scope	Medium	High	Implement strict change control process; route all new requests through CCB.	Project Manager	Open
R-007	Third-party vendor delays on integration API	External / Vendor	High	Medium	Establish SLAs with vendor early; build buffer time into schedule; have contingency plan for integration	Integration Lead / Vendor Manager	Open