

Sprint	Date	Goal	Total SP	Task
Sprint 1	Jul 7–Jul 20	Build MVP charts + UI layout	13 SP	4 Tasks (All Done)
Sprint 2	Jul 21–Aug 3	Add filtering, alerts, mobile support	14 SP	5 Tasks (In Progress / QA)
Sprint 3	Aug 4–Aug 17	WIP limits + backlog refinements	2 SP	1 Task (Ready