

Change ID	Date Submitted	Change Description	Requested By	Priority	Status	Impacted Areas	Descision/Resolution	Owner	Comments
CH-001	9/12/2025	Update UI to support Dark Mode for help desk portal	UX Lead	Medium	Approved	UI/UX Design	Added to UI design sprint backlog	Dev Lead	Impacts release timeline by 2 days
CH-002	9/30/2025	Add multi-language support (Spanish)	Customer Support	High	Pending	Backend/Content	Under review by sponsor	PM / Sponsor	Requires additional translation budget
CH-003	10/14/2025	Add custom dashboard analytics for service desk managers	Ops Manager	Medium	Approved	Reporting/Analytics	Added to phase 2 enhancements	Dev Lead	Not part of MVP, no schedule impact
CH-004	10/22/2025	Replace Slack integration with MS Teams	IT Director	High	Rejected	Integration/Tools	Not feasible within current scope	PMO	Will revisit post-launch
CH-005	11/22/2025	Move Go-Live by 1 week to allow extended UAT	QA Team Lead	High	Approved	Schedule	Schedule adjusted by 1 week	PM	Communicated to stakeholders