

Project Charter: Internal Help Desk Software Implementation

1. Project Title

Internal Help Desk Software Implementation

2. Project Purpose / Justification

The current ticketing and support tracking process is fragmented across email, spreadsheets, and ad-hoc tools. This project aims to implement a centralized Help Desk software to streamline support requests, improve resolution times, and provide reporting for continuous service improvement.

3. Project Objectives

- Deploy a cloud-based help desk solution within 180 days
 - Migrate existing support logs to the new system
 - Integrate with Active Directory for user authentication
 - Train all IT and Operations staff before go-live
 - Achieve 80% end-user satisfaction rating within 3 months post-launch
-

4. High-Level Requirements

- Centralized ticket tracking
 - SLA monitoring and escalation
 - Self-service portal for employees
 - Reporting and analytics dashboard
 - Email and Slack integrations
-

5. Assumptions

- Internal IT team will handle configuration and training
 - Selected software is compatible with current infrastructure
 - Stakeholders are available for reviews and sign-off during key phases
-

6. Constraints

- Must be deployed before the start of Q1 2026
 - Limited budget: \$80,000 max
 - Limited internal dev resources during the first 2 weeks
-

7. Major Deliverables

- Functional Help Desk application
 - Configuration & test environment
 - User training materials
 - Production deployment
 - Project closeout report
-

8. Key Milestones

Milestone	Target Date
Software Selected	Aug 5
Configuration Complete	Oct 28
User Training Completed	Nov 19
Go-Live	Dec 3
Project Closure	Dec 10

9. Project Team & Roles

Name	Role
Sarah Mitchell	Project Sponsor
Colten Bayles	Project Manager
Marcus Fields	IT Analyst / Config Lead
Priya Shah	QA Tester
James Patel	Help Desk Team Lead

10. Stakeholders

- Operations Manager/PMO - Including **Olivia Scott** (PMO Director), **Tom Alvarez** (Vendor Manager)
 - HR Department - represented by **Rebecca Young**, HR Director
 - End Users (All Staff) - represented by **Natalie Green**, Product Owner
 - IT Department - including **Mia Chen** (Support Analyst), **Marcus Fields** (Infra Lead), **Ethan Brooks** (Cybersecurity)
-

11. Approval

Name	Role	Signature / Date
Jamie Santos	Project Sponsor	_____
Colten Bayles	Project Manager	_____